



MUSE Upgrade		Clinical Systems	Not Started
Policy Tech Upgrade		Clinical Systems	Not Started
Nspire	2016-01-04	Clinical Systems	On Hold
FFI/MRS Integration	2016-01-06 2016-01-06	Clinical Systems	On Hold
Electronic Signature Capture		Administrative	Planning
e-Visit - Ambulatory		Administrative	Planning
Hospital Mobile Application		Administrative	Planning
In-Room Patient Experience		Administrative	Planning
Interface Engine Replacement		<ADMINISTRATIVE>	Planning
NicView		<ADMINISTRATIVE>	Planning
Online Scheduling / Pre-Registration		Administrative	Planning
Patient Kiosk		Administrative	Planning
SIS Pharmacy Orders Integration to SCM		Clinical Systems	Planning
Telehealth / Home Monitoring		Administrative	Planning

<b>STATS</b>	
<b>Completed</b>	<b>8</b>
<b>In Progress</b>	<b>34</b>
<b>Not Started</b>	<b>3</b>
<b>On Hold</b>	<b>2</b>
<b>Planning</b>	<b>10</b>
<b>Total Projects</b>	<b>57</b>